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Bladen County CTP
October 2017

Study Contacts

o TPB Project Engineer: Phil Geary, PE; (919) 707-0930; pageary@ncdot.gov
o RPO Contact: Mike Rutan; (910) 323-4191 Ext. 31; mrutan@mccog.org
o Division 6 Planning Engineer: Joe Bailey, PE; (910) 486-1493; jwbaileyl@ncdot.gov

Study Schedule

Start of Study LEer ......oooieeeeee e Complete (March 2014)
First CTPMEEING .....evieiiiiieeieee e Complete (March 2014)
Develop CTP VISION.....coiiiiiiiiie e Complete (September 2014)
Collect/Forecast SE Data.........ccueeeieeeenieeeniieeniee e Complete (October 2014)
Develop AnalySISTOOI ......ccoiiiiiiiiieeiee e Complete (November 2014)
Deficiency ANAlYSIS .....cooeiiiiieeee e Complete (December 2014)
Develop Draft CTP.......coociiiiiieceee e Complete (June 2015)

Draft CTP 1O LOCEIS .....cooveieiiiieeieee e Complete (September 2015)
[IoTor= 1Yo (o] o 1 Lo o) ISR Complete (January 2016)
NCDOT AdOPLION.......coiiiiieiiiie e Complete (April 2016)

CTP Maps Distributed..........cooieeiiiiieiee e Complete (April 2016)
DOCUMENTALION .....eeeiiiiee et Complete (October 2017)
Study ClOSE OUL .......ooiiiieiieie e Complete (October 2017)

Activities This Quarter
o Completed Report

Upcoming Activities

www.tinyurl.com/BladenCTP




